Planned Timetable for Year 8 Bridge Building Project 2006
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24th January
Tuesday
Morning Registration

T1

Initial Meeting with Pupils





24th January
Tuesday
Period 5 (Maths)

Library

Research on Internet



26th January
Thursday
Period 4 (Technology)
Library

Further Research




HWK Research

31st January
Tuesday
Period 6 (Science)

T1

Begin specification & Initial Design Ideas

1st February
Wednesday
Period 4 (Technology)
T1

Research Task 

2nd February
Thursday
Period 3 (Maths)

T1

Finish Initial Specification and continue research
HWK Research
7th February
Tuesday
Period 5 (Maths)

T1

Final Design Specification

9th February
Thursday
Period 3 (Technology)
T1

Final Design Specification

10th February
Friday

Period 2 (Science)

T1

Final Design Specification

16th February
Thursday
Periods1/2 (Science)

T1

Build Bridge

24th February
Friday

Periods 5/6


T1

Build/Test Bridges





